



SECURITIES AND EXCHANGE COMMISSION
 Secretariat Building, PICC Complex, Pasay City
SUPPLEMENTAL PROCUREMENT PLAN 2019-6

CODE	Program/Activity/Project		PMO/End-user	Mode of Procurement	Schedule of Each Procurement Activity				Funding Source	Estimated Budget (PHP)			Remarks	
					Ads/Post of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
C.	Code (PAP)	RENT/LEASE/SERVICES												
	302010001	14	Lease of Additional Office Space for SEC Head Office (400-500sqm)	HRAD	NP-LRP	4th Quarter				SRC	4,804,800.00	4,804,800.00		
E.	Code (PAP)	SUPPLIES AND MATERIALS												
	100010000	36	Installation of Multi-Protocol Label Switching Systems (MPLS) at Bacolod Extension Office	ICTD	NP-SVP	4th Quarter				GoP	179,200.00	179,200.00		
M.	Code (PAP)	PROFESSIONAL SERVICES												
	200030000	6	Hiring of Highly Technical Consultant for SEC i-CMEES	ICTD	NP-HTC	4th Quarter				GoP	540,000.00	540,000.00		
	200030000	7	Hiring of Highly Technical Consultant for the SEC Disaster Management Plan	HRAD	NP-HTC	4th Quarter				GoP	480,000.00	480,000.00		
	200030000	8	Hiring of Highly Technical Consultant for the Compensation Benefits of SEC	HRAD	NP-HTC	4th Quarter				GoP	600,000.00	600,000.00		
	200030000	9	Engagement of Highly Technical Consultant/Project Manager for Ongoing development of the Company, Investment and Financial Statistical Systems (CIFSS)	ERTD	NP-HTC	4th Quarter				GoP	390,000.00	390,000.00		
TOTAL											6,994,000.00	6,994,000.00		

Submitted by:

Recommending Approval:

Approved By:

For the Bids and Awards Committee:

NORLAN M. DE LAS ALAS
 BAC Secretariat

EMMANUEL S. ARTIZA
 Chairman, Bids and Awards Committee

EMMILIO B. AQUINO
 Chairperson

ROSELLER N. CAPILA
 Head, BAC Secretariat

Acronyms:

- NP-HTC Highly Technical Consultant
- NP-SVP: Negotiated Procurement - Small Value Procurement
- NP-LRP Negotiated Procurement - Lease of Real Property